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Statement of Ongoing Contractsasof 06/20/09

07/ 03/ 09
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- ALA-580- 1.5/ 8. 7 I N ALAVMEDA COUNTY NEAR LI VERMORE AT PRI SM ENG NEERI NG | NC. SINGH, PARM NDER $564, 702 12/ 03/ 08 31%
10- ON1404 VARI OUS LOCATI ONS FROM GRANT LI NE 630 REED STREET SANTA CLARA, PARADI SE CONSTRUCTI ON $143, 8;‘(‘) ég; %g; 82 26%
ROAD UNDERCROSSI NG TO 0.4 M LE WEST OFFI CE 157 SLOAN
OF GREENVI LLE ROAD UNDER CA 95050 COURT SUI TE
I NSTALL TRAFFI C ELECTRI CAL SYSTEM
HBAN VPCP B TRACY CA 95304
(209) 601- 8697
10- ALP-88-1.9/0 I N AMADOR AND ALPI NE COUNTI ES AT YOUNGER GENERAL CONTRACTOR | NCEHAB A WAHED $5, 985,001 03/ 18/ 08 13%
10- 444204 PEDDLER HI LL AND CAPLES LAKE 3195 FI TZGERALD ROAD 611 SAN JUAN AVENUE $1, 864,106 04/17/08 31%
$0 07/14/10
MAI NTENANCE STATI ONS STOCKTON, CA 95203
RANCHO CORDOVA, CA 95742 '
CONSTRUCT TWO NEW BUI LDI NGS (209) 333-6922 SUSPENDED
HAL1 WecP
10- AVA-16-/9. 4 I N AVADOR COUNTY AT AND NEAR FOREST | NTERNATI ONAL SURFACI NG R CE, CLI FFORD A. $468,133 04/ 09/ 09 33%
10- 054904 HOME FROM SACRAMENTO COUNTY LINE TO SYSTEMS 1110 VEST KETTLEMAN $330, 3{’;3 f1>‘21§ §‘{f gg 70%
ROUTE 49 POST OFFI CE BOX 4770 LANE, SU TE 35
PME CHI P SEAL
MODESTO, CA 95352 L?g‘g’ 3?2 Zgzgo
HA22 WPCP (209) 333-
10- AMA- 49-5. 6/ 0 I N AMADOR AND STANI SLAUS TUOLUMNE ARROW FENCI NG $85,375 04/ 20/ 09 0%
10- 058204 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 385 $0 05/ 07/ 09 0%
REPLACE RUSTI C RAI L FENCI NG $0
CALPELLA CA 95418
(707) 485- 1128
WecP
10- AMVA- 49-7. 0/ 11 I N AVADOR COUNTY | N AND NEAR SUTTER CDYSSEY LANDSCAPE COVPANY, | NCOSHI TA, STANLEY T. $1, 961,803 11/20/06 0%
10- 049954 CREEK FROM 0.5 KM NORTH OF SUTTER 800 VEST El GHT M LE ROAD 1110 VEST KETTLEMAN $1, 860, 828 g; g‘lij f1>g 0%
CREEK BRI DCGE TO 1.8 KM SOUTH OF STOCKTON. CA 95209 LANE, SU TE 35
AVADOR CREEK BRI DGE ' LODI, CA 95240 PLANT EST
PLANTI NG AND | RRI GATI ON .
HE14 SWPPP (209) 333- 6928 SATI S
10- AMA- 88-29. 5/ 0 I N AMADOR COUNTY AT PI ONEER FROM 0.3 TEI CHERT CONSTRUCTI ON STOCKTONRI CE CLI FFORD A. $844, 888 04/ 22/ 08 96%
10- 499804 KM EAST OF CARSON DRI VE TO 0.3 KM DI STRI CT $909, 151 05/21/08
ACST- P088- (049) E 1110 VEST KETTLEVAN $0 12/31/09 8%

G P0- 88 0- (9E)
--()
HB1 SWPPP

EAST OF DEFENDER GRADE ROAD
W DEN ROADWAY

POST OFFI CE BOX 1118 LANE, SU TE 35

LCDI, CA 95240

STOCKTON, CA 95201
(209) 333- 6922
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10- AMA- 88- 32. 3/ 38 IN AMADCR COUNTY | N AND NEAR BARTON GEORGE REED | NC $791, 115 06/ 11/ 09 0%
10- 054704 FROM 0.1 M LE WEST OF WAGON WHEEL P O BOX 548 $0  06/24/09 0%
SARR- P088- (052) E DRIVE TO 0.1 MLE VEST OF SILVER LAKE $0

PO- 88 0- (2E) ROAD SONORA CA 95370
-0 RUBBERI ZED HOT M X ASPHALT OVERLAY (209) 984- 5202
HA22 WPCP
10- AMA- 88- 60. 8/ 66. 7 IN AMADOR COUNTY AT AND NEAR PLASSE  GRAHAM CONTRACTORS | NC $292,510 06/11/09 0%
10- 054404 FROM 2.0 M LES WEST OF TRAGEDY P O BOX 26770 $0  06/25/ 09 0%
SARR- P0B8- (053) E SPRINGS ROAD TO 0.3 MLE EAST OF KIT $0

PO- 88 0- (3E) CARSON LCDGE ROAD SAN JOSE CA 95159
--0) APPLY SEAL COAT (408) 293- 9516
HML WPCP

10- CAL-4-21.1/23.4 I N CALAVERAS COUNTY | N AND NEAR TEI CHERT CONSTRUCTI ON SHI VI NDER SI NGH $24, 427,430 08/10/07 31%

10- 362504 ANGELS CAMP FROM 0.3 KM VEST OF P.O BOX 1118 P.O BOX 280 $21,718,712 09/ 07/ 07 0
$0 o08/19/10 8%
ROUTE 4 AND 49 | NTERSECTI ON TO 0.9 KM ANGELS CAMP, CA- 95222
EAST OF ROLLERI BYPASS ROA STOCKTON, - CA- 95201 (209) 736- 6910
CONSTRUCT HI GHWAY AND BRI DGES
HE14 SWPPP
10- CAL- 4- 40. 1/ 40. 6 I N CALAVERAS COUNTY NEAR ARNOLD FROMTEI CHERT CONSTRUCTI ON $605, 506 06/ 02/ 09 0%
10- OE4204 MEADOWVONT WAY TO 0.3 KM WEST OF P O BOX 1118 $0 06/ 24/09 0%
MEADOW/I EW ROAD $0
W DEN ROADVAY STOCKTON CA 95201
(209) 983- 2300
HB4N SWPPP
10- CAL- 49- 20. 5/ 30. 9 I N CALAVERAS CO NR SAN ANDREAS FROM GEORGE REED, | NC. R CE, CLIFFORD A. $1, 976,036 01/ 06/ 09 0%
10- 054104 RTE 12 TO 0.7 M N OF NORTH LOVBARD | PCST OFFI CE BOX 548 1110 WEST KETTLEMAN 28 2;5 §Zj 82 0%
DR & | N CALAVERAS AND AMADOR COUNTI ESS A 95370 LANE, SUITE 35
IN AND NR JACKSON ONGRA, LODI, CA 95240 SUSPENDED
WP RUBBERI ZED HOT M X ASPHALT OVERLAY (209) 333- 6922
10- MER-59- 14. 1/ 0 I N MERCED COUNTY | N MERCED AT CHI LDS BART KRElI GER PROJECT MANAGER KEWAL VI RK $418, 722 03/13/09 0%
10- ON9004 AVENUE TEI CHERT CONSTRUCTI ON 835 107 HERON WAY. P. O $0  04/03/09 0%

I NSTALL NEW SI GNALS $0 09/01/09

SQUTH KI LROY ROAD. TURLOCK,
CA. 95381

P. Q. BOX 3367

BOX 311
MERCED, CA. 95341

HB1 WPCP (559) 696- 1545

TURLOCK, CA. 95381
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10- MER- 59- 26. 9/ 27. 5 I N MERCED COUNTY ABOUT 18 KM NORTH OF CC MYERS KEWAL VI RK $6, 991, 117 09/ 25/ 07 0%
10- 1A0704 MERCED FROM 0.5 KM SOUTH TO 0.5 KM $6, 499, 736 10/ 24/ 07 0%
ASCT- S059- (047) E NORTH OF MERCED Rl VER BRI DGE $0  11/04/09
S0-59 0- (7E)
REPLACE BRI DGE -
0 (916) 635- 9370 (559) 696- 1545 PLANT EST
HA21 SWPPP SATI'S
10- MER- 99- 15. 2/ 16. 2 IN MERCED COUNTY | N MERCED FROM O  WATKI N & BORTOLUSSI, |NC. HASSAN JAKHAR $1, 309, 813 01/ 06/ 06 77%
10- 482314 STREET UNDERCROSSI NG TO 0.5 KM NORTH 77 LARKSPUR STREET $1,257,295 01/17/06 96%
ACNH P099- (477) E OF V STREET UNDERCRGSS! NG $0 08/ 24/ 09
-0 H GHWAY PLANTI NG RESTORATI ON SAN RAFAEL, CA 94901 (209) 726- 5485
HA25 SWPPP
10- MER- 99- 18. 5/ 0 I N MERCED COUNTY | N MERCED AT TODD ANDERSON JEFFCO PAI NTI NGKEWAL VI RK $559, 210 04/ 17/ 09 21%
10- ON1704 FRANKLI N ROAD OVERCROSSI NG & COATING I NC. 1260 RAILROAD 107 HERON WAY, P.O $5,250 05/05/09 1%
REPAI NT BRI DGE AVE. P. O, BOX2015 BOX 311 $0 09/10/09
1260 RAI LROAD AVE. BLDG 750 MERCED, CA. 95341
HVB WeCP P.OQ BOX 2015, VALLEJO CA. (559) 696- 1545
10- MER- 99- 23. 8/ 26. 5 I N MERCED COUNTY | N AND NEAR ATWATERBAY Cl TI ES PAVI NG AND GRADI NG SAYED HASHEMYAN $31,534,761 03/ 20/ 08 85%
10- 414814 FROM 0.4 KM NORTH OF ATWATER I NC. 490 S. GOLDEN STATE $23, 549, 923 8;1; g;; gg 74%
OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY P O BOX 6227 BLVD.
CONSTRUCT FREEWAY AND BRI DGES .
CONGORD CA 94524 TURLOCK, CA 95381- 1863
HE14 SWPPP
10- MER- 99- 32, 6/ 37. 2 I'N MERCED COUNTY NEAR DELH FROM 0.9 CDYSSEY LANDSCAPE, | NC. HASSAN JAKHAR $600, 971 08/ 19/ 08 14%
10- 0L5804 M LE SOUTH OF SOUTH AVENUE 800 WEST EI GHT M LE RD P.O BOX 311 $381,995 09/10/08 63%
ACST- P099- (515) E RCRCS NORT $0 01/03/12 0
PO- 99 5-(5E OvE SING T00.5 MLE H o STOCKTON, CA 95209 MERCED, CA 95341
-99 5-(58) GRI FFI TH ROAD OVERCROSS! NG ’ (209) 724- 9096
-0 HI GHMAY PLANTI NG
SWPPP
10- MER- 140- 36. 5/ 0 IN MERCED COUNTY | N MERCED AT EAST  TEI CHERT CONSTRUCTION, INC.  HASSAN JAKHAR $415,137 10/21/08  100%
10-0J8104 21ST STREET P. O BOX 3367 P. O BOX 311 $371, 9;3 ééj 13; 82 89%
I NSTALL TRAFFI C SI GNAL NERCED, CA 95341

TURLOCK, CA 95381
(209) 724- 9096

HB1 WPCP
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10- MER- 140-/0 IN MERCED AND MARI POSA COUNTI ES AT CI MARRCN | NC $131,101 06/ 02/ 09 0%
10- 0QB504 VARI QUS LOCATI ONS 10554 RODDEN ROAD $0  06/16/09 0%
REPLACE STORM DRAI NAGE SYSTEMS $o
OAKDALE CA 95361
(209) 848- 1655
WPCP
10- MER- 152-/13. 2 I'N MERCED COUNTY ABOUT 7 M LES VEST GRANI TE CONSTRUCTI ON COMPANY HASSAN JAKHAR $3, 179,994 04/ 01/09 24%
10- 054004 OF LOS BANOS FROM SANTA CLARA COUNTY 2716 GRANI TE COURT P.O BOX 311, NERCED, $161, 12(5) 8;‘; (2)(7)5 gg 5%
LI NE TO ROUTE 152/ 33 SEPARATI ON CA 95341
RUBBERI ZED HOT M X ASPHALT OVERLAY ' RESNO CA 93706
PCP (209) 724- 9096
10- SJ-4-15.7/19. 4 I'N SAN JOAQUI N COUNTY | N STOCKTON AT DEBRUI N CONSTRUCTI ON | NC NOVER GUTI ERREZ $845, 956 02/ 26/ 09 0%
10- ON2604 VARI QUS LOCATI ONS FROM GARFI ELD RI CHARD DEBRUI N WATERFRONT $2, 9;3 225 335 gg 0%
STREET OVERHEAD AT EASTBOUND ROUTE P O BOX 1355 CONSTRUCTI ON OFFI CE
4/ NORTHBOUND ROUTE 99 CONN
FRENCH CAMP CA 95231 611 SAN JUAN AVENUE, SUSPENDED
TREAT BRI DGE DECKS STOCKTON, CA 95203
HVB WPCP '
(209) 942- 6160
10-SJ-4-10 I'N SAN JOAQUI N COUNTY NEAR DI SCOVERY ZONDI ROS CORPORATI ON CHARLES HAGOOD $741,000 10/23/08 14%
10- 0C1504 BAY ON ROUTE 4 AT OLD RIVER BRIDGE 2401 208TH STREET, SUITE C8 611 SAN JUAN AVENUE $306, 3;3 (1);5 %g; gg 41%
AND NEAR TERM NOUS ON ROUTE 12 AT SACRAMENTO, CA 95203
MOKELUMNE RI VER BR TORRANCE,  CA 90501 (209) 608- 0054
REPAI R BRI DGE CONTROL HOUSE
HVBH WPCP
10-SJ-5-.3/6.4 I'N SAN JOAQUI N COUNTY ABOUT 7 MLES C C MYERS INC WAZI R, MOHAMVAD $677,905 05/19/09 0%
10- ON4104 SOUTH OF LATHROP FROM GAFFERY ROAD P O BOX 2948 1110 W KETTLEMAN :g (1)85 %g; gg 0%
UNDERCROSSI NG TO ROUTE 5/ 33 LANE, SUITE 35
SEPARATI ON AND OVERHEAD ?316) GSSGJ;??;)E)/A CA 957426811 LODI, CA 95240
TREAT BRI DGE DECKS METHACRYLATE i .
VB PCP (209) 470- 8790
10- SJ-5-3.3/49.2 I'N SAN JOAQUI N COUNTY ON ROUTE 5 AT  DEBRUI N CONSTRUCTI ON | NC WAZI Rl , MOHAMVAD $334,362 04/27/09 0%
10- ON2704 VARI QUS LOCATI ONS P O BOX 1355 1110 W KETTLEMAN LN, ig 835 225 gg 0%
TREAT BRI DGE DECKS SUl TE 35

FRENCH CAMP CA 95231

(209) 462- 5100 LODI, CA 95240

B PCP (209) 470- 8790
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10- SJ-5-12. 9/ I'N SAN JOAQUI N COUNTY I N LATHROP AT C C MYERS I NC $907,815 06/ 19/ 09 0%
10-0U3304 PARADI SE CUT BRI DGE 3286 FI TZGERALD ROAD $0  07/02/09 0%
REPLACE STEEL BEARI NG ASSEMBLI ES $0
RANCHO CORDOVA CA 957426811
WPCP
10- SJ-5-13.8/25. 4 I'N SAN JOAQUI N COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON MARI O CASTI LLO $3,121,185 05/09/08 13%
10- 052804 LATHROP AND STOCKTON FROM PARADI SE ~ P. O BOX 151 611 SAN JUAN AVENUE $400, Ogg 8;; gi; gg 13%
CUT OVERFLOW BRI DGE TO ROUTE 5/ 4 STOCKTON. CA 95201 STOCKTON, CA 95203
SEPARATI ON ' (209) 941- 1926
RESURFACE HI GHVWAY
HM WPCP
10- SJ-5-25.6/26. 1 I'N SAN JOAQUI N COUNTY | N STOCKTON AT PENHALL COVPANY NOVER GUTI ERREZ $1, 293,641 05/23/08 77%
10- ON2504 VARI OUS LOCATI ONS FROM ANDERSON 13750 CATALINA ST 611 SAN JUAN AVE $1, 076, 723 8% 125 82 81%
STREET UNDERCROSSI NG TO ROUTE 5/ 4 SAN LEANDRO CA 94577 STOCKTON CA 95203
SEPARATI ON DRO (209) 942- 6160
TREAT BRI DGE DECKS
HVB WPCP
10- SJ-12-12. 4/ 13 I'N SAN JOAQUI N COUNTY NEAR LODI FROMTOP GRADE CONSTRUCTI ON GREG BERRY $380, 690 04/ 15/ 09 0%
10- 0QB904 03. MLES WEST TO 0.3 MLE EAST OF 315 FYFFE AVE. SU TE G 611 SAN JUAN AVENUE :g f{g; gg; gg 0%
DEVRI ES ROAD STOCKTON. CA 95203 STOCKTON, CA 95203
I NSTALL TRAFFI C SI GNAL ’ (209) 948- 7208
HB1 SWPPP
10- SJ- 26- 15. 3/ 15. 9 I'N SAN JOAQUI N COUNTY NEAR BELLOTA  GRANI TE CONSTRUCTI ON COVPANY NOVER GUTI ERREZ $2, 201,662 05/18/06 0%
10- 499004 FROM CALAVERAS RI VER BRIDGE TO 1.5 KMPO BOX 151 611 SAN JUAN AVENUE $2,326,573 05/31/06 0%
ACST- P026- (022) E $0  09/21/09
00-26 0. ( 2E VEST OF DUCK CREEK BRI DGE STOOKTON CA 85201 STOCKTON CA 95203
(28) REALI GN EXI STI NG CURVE (209) 942- 6160 PLANT EST
-0 SATI S
HB1 SWePP
10- SJ-88-3.2/0 I'N SAN JOAQUI N COUNTY NEAR WATERLOO SI MON COSTA COLUMBI A ELECTRI CGREG BERRY $282, 485 10/ 03/ 08 98%
10- 0L9504 AT ALPI NE ROAD 1980 DAVI S ST 611 SAN JUAN AVENUE $272,741 10/ 30/08 96%
ACHS- POB8- (050) S | NSTALL TRAFFI C SI GNAL STOCKTON. CA 95203 $0 06/21/09
GPOB-8 05- (HSI)P SAN LEANDRO, CA 94577 '

10 0-88- () (209) 948- 7208

HB1 WPCP
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10- SJ-88-3.8/4.9 IN SAN JOAQUI N COUNTY NEAR WATERLOO KNI FE RI VER CONSTRUCTI ON NOMVER GUTI ERREZ $994, 474 05/ 26/ 09 0%
10-0G3204 FROM 0. 4 KM WEST OF BAKER ROAD TO 0.4 655 WEST CLAY STREET 611 SAN JUAN AVENUE $0 06/05/09 0%
ACHS- P088- (051) S KM EAST OF PEZZI ROAD STOCKTON. CA 95203 $0 01/22/10
GP08-8 05-() REALI GN OFFSET | NTERSECTI ON STOCKTON,  CA 95206 ’
0 (209) 942- 6160
HB1 SWPPP
10- SJ- 88-13. 8/ 16. 4 IN SAN JOAQUI N COUNTY AT OR NEAR GEORGE REED | NC. MARI O CASTI LLO $1, 483,498 08/ 19/ 08 11%
10- 0G7604 LOCKEFORD FROM 0.2 M LE NORTH OF VEST POBOX 4760 611 SAN JUAN AVENUE $4, 0;5 82; 23; gg 0%
JUNCTI ON ROUTE 12 TO 0.1 M LE EAST OF MODESTO. CA 95352 STOCKTON, CA 95203
DI SCH ROAD ' (209) 608- 0054
RUBBERI ZED HOT M X ASPHALT OVERLAY
HA22 wecP
10- SJ-99-21.9/21.9 IN SAN JOAQUI N COUNTY NEAR STOCKTON  TOM MAYO CONSTRUCTI ON | NC $254, 644 05/ 28/ 09 0%
10- ON3404 AT CALAVERAS RI VER OVERCROSSI NG 4735 E FREMONT STREET $0 06/ 24/ 09 0%
REHABI LI TATE FRONTAGE ROADS $0
STOCKTON CA 95215
(209) 943- 6248
WeCP
10- SJ-99-27.5/0 IN SAN JOAQUI N COUNTY NEAR LODI AT SCOTT ESSON WATKIN & CHARLES HAGOOD $316,370 01/28/09 0%
10- ON9104 ARVSTRONG ROAD BORTOLUSSI, | NC. 611 SAN JUAN AVENUE $254, Z;g 85; g; gg 0%
REPLACE H GHWAY PLANTI NG 77 LARKSPUR ST STOCKTON, CA 95203
SAN RAFAEL, CA 94901- 4886 (209) 948- 7742 PLANT EST
HB1 SWPPP SATIS
10- SJ-99-/0 IN SAN JOAQUIN CO. IN RIPON AT THE  AMERI CAN Cl VI L CONSTRUCTORS $1, 837, 403 05/ 28/ 09 0%
10- 3A6304 STANI SLAUS RI VER BRI DGE VEST COAST I NC $0 06/11/09 0%
RESURFACE BRI DGE DECKS 3701 MALLARD DRI VE $0
BENI CI A CA 94510
HVBH WeCP (707) 746- 8028
10- SJ-205-2. 4/ 0 IN SAN JOAQUI N COUNTY NEAR TRACY AT  VALENTI NE CORPORATI ON $817,369 06/08/09 0%
10- ON4004 HANSEN ROAD OVERCROSSI NG P O BOX 9337 :g 06/ 25/ 09 0%

REPAI R G RDER
SAN RAFAEL CA 949129337

(415) 453- 3732
HA21 WPCP
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10- SJ-205-3.0/13. 6 I'N SAN JOAQUI N COUNTY I N AND NEAR OC JONES/ CC MEYERS JV MARQUEZ, PAMELA J $86, 750, 230 03/ 28/ 06 0%
10-300164 TRACY AT VAR OUS LOCATI ONS 1520 FOURTH STREET $85, 003,420 04/12/06 9
157 SLOAN CT, SUTE B 0%
ACNH- X077- (014) N W DEN FREEVAY AND BRI DGES $0 09/10/10
TRACY, CA 95304
X0- 77 0-(4N) BERKELEY, CA 94710
0 (209) 221- 6585 PLANT EST
HB4C SwWePpP SATIS
10- SJ-205-8.1/8.1 I'N SAN JOAQUI N COUNTY | N TRACY AT GRANI TE CONSTRUCTI ON' COVPANY $104, 985 10/ 03/ 08 0%
10- ON1304 MACARTHUR DRI VE P O BOX 50085 $0 10/17/08 0%
MODI FY TRUCK TURNI NG RADI US %0
WATSONVI LLE CA 95077
(831) 724- 1011
HB4N WPCP
10- SJ-205-/3. 2 I'N SAN JOAQUI N COUNTY NEAR TRACY FROMGEORGE REED I NC. MARQUEZ, PAM $943,548 04/ 27/ 09 17%
10- 054304 ALAVEDA COUNTY LINE TO 0.4 MLE WOF 157 SLOAN COURT, $16, Ggé 8?5 8;5 gg 204
HANSEN ROAD OVERCROSSI NG AND VARI OUS SUTE D
LOCATI ONS
(209) 334- 0790 TRACY, CA 95304
wpep RUBBERI ZED HOT M X ASPHALT OVERLAY (209) 221- 6585
10- STA-33-17.8/27. 1 I'N MERCED COUNTY I N AND NEAR DOS MARK KRASKO PRQJECT MANAGER  KEWAL VI RK $1, 847,696 06/ 16/ 09 0%
10- 054604 PALOS AND | N STANI SLAUS COUNTY AT AND TEI CHERT CONSTRUCTI ON 835 107 HERON WAY. P.O $0  06/25/09 0%
SARR- P033- (068) E NEAR VESTLEY SOUTH OF ROGERS ROAD TO SOUTH KI LROY ROAD BOX 311 $0 08/31/09
P0-33 0-(8F) SJ CO LINE TURLOCK, CA. 95381 MERCED, CA. 95341
-0 - RUBBERI ZED HOT ASPHALT OVERLAY P. O. BOX 3367 (559) 696- 1545
TURLOCK, CA. 95381
10- STA-99-1.7/14.9 I N CALAVERAS, STANI SLAUS AND SAN CARCLI NO CONSTRUCTI ON $581,938 05/ 26/ 09 0%
10- ON2804 JOAQUI N COUNTI ES AT VARI OUS LOCATI ONS CORPORATI ON $0 06/ 16/ 09 0%
(KP VAR QUS LOCATI ONS) 3035 EAST 8TH STREET $0
CONSTRUCT APPROACH SLABS
NATI ONAL CI TY CA 91950
HVB WPCP (619) 474- 4242
10- STA-99-9. 9/ 15 I'N STANI SLAUS COUNTY | N AND NEAR WATKI N AND BORTOLUSSI | NC SUTTI, RENEE M $4, 266, 373 02/ 06/ 06 72%
10-0F7204 MODESTO AND CERES FROM 0.2 KM SOUTH FORSTER AND KROEGER LANDSCAPE p. O BOX 1863 $3, 838,346 02/22/06 90%
ACNH- P099- (500) E $0 04/07/10 °
OF THE PI NE STREET OVERCROSSI NG TO MAI NTENANCE | NC TURLOCK, CA. 95381- 1863
-0 THE TUOLUMNE RI VER BRI DGE 77 LARKSPUR STREET (209) 667- 1147
PLANTI NG AND | RRI GATI ON
HA25 SWPPP SAN RAFAEL CA 949014886

(415) 453- 4691
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10- STA-99-11. 9/ 11. 9 I N STANI SLAUS COUNTY | N CERES FROM  NEHEM AH CONSTRUCTI ON | NC DECL HARM NDER $17, 131,204 06/ 23/ 08 28%
10- 2A7704 0.5 KM SOUTH OF WWHI TMORE AVENUE 801 FI RST STREET SUI TE G PO BOX 1863 $9, 766,862 07/09/08 579
$0 06/02/11 0
OVERCROSSI NG TO 0. 7 KM NORTH COF TURLOCK, CA 95381
WH TMORE AVENUE OVERCROSSI NG BENI G A CA 94510 (209) 667- 1869
RECONSTRUCT | NTERCHANGE (707) 746- 6870
HE11 SWPPP
10- STA-99-15. 0/ 16. 5 I'N STANI SLAUS COUNTY | N AND NEAR ODYSSEY LANDSCAPE COMPANY ALFRED BLUM OBAI DULLAH $1, 787,465 09/ 18/ 07 0%
10- OF7304 MODESTO FROM TUOLUMNE RI VER BRI DGE TO5400 W HWY 12 "ABDUL" RASHI D $1,600,288 10/ 16/07 0%
0.7 KM NORTH OF ROUTE 219 AND 99 LoD CA 95042 WATERFRONT $0 12/23/11
SEPARATI ON ' CONSTRUCTI ON FI ELD PLANT EST
PLANTI NG AND | RRI GATI ON
HA25 SWPPP OFFI CE SATI S
611 SAN JUAN AVE.,
STOCKTON, CA 95203
(209) 948- 7216
10- STA-99- 15. 1/ 15. 7 I N STANI SLAUS COUNTY | N MODESTO FROMPAVEX CONSTRUCTI ON DIVISION  SUKH DECL $157,070 11/17/08  100%
10- OMD704 TUOLUMNE BOULEVARD UNDERCROSSI NG TO 120 GRANI TE ROCK WAY 952 GOODW N DRI VE $158, 9;(3) éé; 235 83 100%
0.1 MLE SOUTH OF G STREET
SAN JOSE CA 95136 RIPON CA 95366 05/ 22/ 09
Ve S| NG (408) 574- 1400 COMPLETED
PLACE RUMBLE STRIPS i .
HB1 VPCP (209) 988- 2764
10- STA- 108-22. 4/ 26. 5 I N STANI SLAUS COUNTY | N MODESTO FROMGEORGE REED | NC. ALFRED BLUM OBAI DULLAH $5, 761, 754 08/ 06/ 08 22%
10- 3A7404 ROUTE 132 TO CORALWOOD DRI VE RASHI D $1,628, 645 08/15/08 279
AC?I‘ zgog'(g“‘r’) E REHABI LI TATE PAVEMENT 611 SAN JUAN AVE. , $0 07/21/09
__()' -(58) STOCKTON, CA 95203
HA22 SWPPP
(209) 610- 0806
10- STA- 108- 30. 5/ 31. 6 I N STANI SLAUS COUNTY | N AND NEAR GEORGE REED | NC. DAVI D ABLEDU $710,076 09/ 02/ 08 24%
10-0L7204 RI VERBANK FROM M D MAI N CANAL TO P. 0. BOX 4760 952 GOODW N DR $45,679 09/ 15/08 6%
ACHS- P108- (046) E on $0 07/23/09
PGP1- 08 0- ( 6E) RD AVENLE MODESTO, CA 95352 RI PON CA 95366
0 HOT M X ASPHALT RESURFACI NG ' (209) 599- 7281 SUSPENDED
HB1 WecP
10- STA-132-14.7/0 I N STANI SLAUS COUNTY | N MODESTO AT Rl CHARD A HEAPS ELECTRI CAL SUKHI DECL $251,376 12/16/08  100%
10- ON9504 5TH STREET CONTRACTOR | NC 490 S GOLDEN STATE $245, 322 8%5 135 88 100%
CONSTRUCT LEFT TURN CHANNELI ZATION 8909 FLORI N ROAD BLVD PO BOX 1863 06/ 10/ 09
TURLOCK CA 95380 COVPLETED

HB4N

State of California Department of Transportation

SACRAMENTO CA 95829

(209) 667-1764
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA-132-14.9/L16.8 | N STANI SLAUS COUNTY ON ROUTE 132 IN TEI CHERT CONSTRUCTI ON $4, 598,975 04/ 10/ 09 0%
10- 3A6504 MODESTO FROM L STREET TO SAN JUAN P O BOX 3367 $0  04/24/09 0%
N -C) DRI VE $0
-0 PAVEMENT REHABI LI TATI ON TURLOCK CA 95381
(209) 632- 6600
HA22 WPCP
10- STA-132-20.1/0 I'N STANI SLAUS COUNTY AT EMPI RE AT GEORGE REED | NC $140, 260 06/ 05/ 09 0%
10-0J9004 SANTA FE AVENUE P O BOX 4760 $0 06/ 24/ 09 0%
CONSTRUCT RI GHT TURN CHANNELI ZATI ON %0
MODESTO CA 95352
(209) 523- 0734
HB4N WPCP
10- STA-219-.1/2.9 I'N STANI SLAUS COUNTY AT SALI DA FROM GEORGE REED | NC SUTTI, RENEE M $6, 706,814 06/ 19/ 08 29%
10- 0A8704 SOUTHBOUND RAMP | NTERSECTI ON OF P O BOX 4760 P.O BOX 867 $2, 251, 728 825 22135 gg 33%
ROUTE 99/ 219 SEPARATI ON TO 0.2 KM R PON. CA. 95366- 0867
VEST OF DALE ROAD MODESTO CA 95352
209) 523- 0734 (209)599- 3699
W DEN AND RESURFACE ROADWAY (
HB4C SwWePP
10- TUO 49-18. 6/ 27. 4 I'N TUOLUMNE COUNTY | N AND NEAR SONORA GRANI TE CONSTRUCTI ON' COVPANY $1, 027,942 06/ 11/09 0%
10- 054504 FROM 0.2 MLE SOUTH OF PESCE WAY TO P O BOX 50085 $0  06/23/09 0%
SARR- P049- (145) E CALAVERAS COUNTY LI NE $0
PO-49 1-(58) RUBBERI ZED HOT M X ASPHALT OVERLAY  VATSOWILLE CA 95077
--() (831) 724- 1011
WPCP
10- TUO- 49-20. 4/ 0 I'N TUOLUMNE COUNTY NEAR SONORA AT TENNYSON ELECTRI C | NC $187,390 04/27/09 0%
10- ON9904 PARROTTS FERRY ROAD 7275 NATI ONAL DRI VE $0 06/ 03/ 09 0%
I NSTALL TRAFFI C SI GNALS %0
LI VERVORE CA 94550
(925) 606- 1038
HB1 WPCP
10- TUO- 108-64. 5/ 0 I'N TUOLUMNE CO NEAR KENNEDY MEADOW AT R A NEMETZ CONSTRUCTI ON CO | NC $283,310 06/ 01/09 0%
10- OM2404 2.5 MLES WEST OF MONO COUNTY LINE P O BOX 32 :g 06/ 26/ 09 0%

HA42

CONSTRUCT SOLDI ER PI LE WALL

W LTON CA 95693
(916) 687- 0400



State of California Department of Transportation Page 10

Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 10

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- TUG 120-3.5/6.9 I'N TUCLUMNE COUNTY NEAR YOSEM TE GECRGE REED, | NC. BAL BAHADUR PAUL $1, 722,236 08/15/08 48%
10-0G7504 JUNCTI ON FROM 2.1 M LES EAST OF P. Q. BOX 548 611 SAN JUAN AVE $368, 22‘(‘) 8?5 gg; 82 21%

TULLOCH ROAD TO 0.2 MLE WEST OF LA s CA 95370 STOCKTON, CA95203

GRANGE ROAD ' (209) 948- 7216

RUBBERI ZED HOT M X ASPHALT OVERLAY
HA22 WPCP

Totals: Authorized Final Amt: $234, 594, 423 Completed to Date: $168, 622, 247  Work This Month: $0




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- ALA-580-1.5/8.7 10- ON1404
10- ALP-88-1.9/0 10- 444204
10- AMA- 16-/9. 4 10- 0S4904
10- AMA-49-5.6/0 10- 0S8204
10- AVA-49-7.0/ 11 10- 049954
10- AMA- 88-29.5/0 10- 499804
10- AMA- 88- 32. 3/ 38 10- 0S4704
10- AMA- 88- 60. 8/ 66. 7 10- 0S4404
10- CAL- 4-40. 1/ 40.6 10- OE4204
10- CAL-4-21.1/23.4 10- 362504
10- CAL- 49- 20. 5/ 30. 9 10- 0S4104
10- MER-59-14.1/0 10- ON900O4
10- MER- 59- 26. 9/ 27. 5 10- 1A0704
10- MER- 99- 15. 2/ 16. 2 10- 482314
10- MER-99-18.5/0 10- ON1704
10- MER- 99- 23. 8/ 26. 5 10- 414814
10- MER- 99- 32. 6/ 37. 2 10- 0L5804
10- MER- 140- 36.5/0 10- 0J8104
10- MER- 140-/0 10- 0QB504
10- MER- 152-/13. 2 10- 0S4004
10-SJ-4-15.7/19. 4 10- ON2604

10-SJ-4-/0 10- 0C1504
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10-SJ-5-.3/6.4 10- ON4104
10- SJ-5-3.3/49.2 10- ON2704
10- SJ-5-25.6/26.1 10- ON2504
10- SJ- 5-12. 9/ 10- 0U3304
10- SJ-5-13.8/25.4 10- 0S2804
10- SJ-12-12. 4/ 13 10- 0QB904
10- SJ- 26-15. 3/ 15.9 10- 499004
10- SJ-88-3.2/0 10- 0L9504
10-SJ-88-3.8/4.9 10- 0G3204
10- SJ-88-13.8/16.4 10- 0G7604
10- SJ-99-21.9/21.9 10- ON8404
10- SJ-99-27.5/0 10- ON9104
10-SJ-99-/0 10- 3A6304
10- SJ-205-2.4/0 10- ON4004
10- SJ-205-/3.2 10- 0S4304
10- SJ- 205-3. 0/ 13. 6 10- 300164
10- SJ-205-8.1/8.1 10- ON1304
10- STA-33-17.8/27.1 10- 0S4604
10- STA-99-1.7/14.9 10- ON2804
10- STA-99-9. 9/ 15 10- 0F7204
10- STA-99-11.9/11.9 10- 2A7704

10- STA-99-15.0/16.5 10- OF7304

0 0 N N N N NN o oo oo o oo oo o gD



District
Federal Aid
- E-
-S-
- SH

District Total:

Cnty Rt Pm

Statement of Ongoing Contracts - Index

10- STA-99-15.1/15.7
10- STA-108-22.4/26.5
10- STA-108-30.5/31.6
10- STA-132-14.7/0

10- STA-132-20.1/0

10- STA-132-14.9/L16.8

10- STA- 219-

.1/2.9

10- TUO 49-18. 6/ 27. 4
10- TUO- 49-20. 4/ 0
10- TUO- 108-64.5/0
10- TUO- 120-3.5/6.9

10

Contract

10- OMD704
10- 3A7404
10- 0L7204
10- ON9504
10- 0J9004
10- 3A6504
10- 0A8704
10- 0S4504
10- 0N9904
10- OM2404
10- 0Gr504

Page
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Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE H GHWAY

Bid + CCO
$96, 925, 391
$9, 409, 275
$115, 322, 342
$12, 937, 415
$234, 594, 423

Work Comp
$90, 099, 061
$5, 246, 364
$66, 458, 665
$6, 818, 156
$168, 622, 247




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
10 $408, 446
$408, 446

Work completed this Period:
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